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OVERVIEW 
 

Work for Others consists of DOE-directed requests for services (RFS); work for federal and non-federal 
agencies; inter-DOE work orders; work for other Hanford site contractors; and DOE-HQ funded 
Transportation and Packaging, and Waste Minimization projects.   
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2003. 

 
FY 2003 SCHEDULE/COST PERFORMANCE ($000) 

 
Schedule Performance:  The variance is within the +/- 10% or $1M threshold, therefore no variance 
analysis is provided. 
 
Cost Performance:  Work for Others has a $4,254K/5% favorable cost variance.  The variance 
increased by $1M in August due to credit variance distributions from Overhead, Direct Services, and 
Continuity of Service.  Under-runs in the RFS/RL-directed work scope can be attributed to delays in 
placing a contract in the Technology Development area.  The contract has been placed, and the work 
scope will be completed in FY 2004.  In addition, under-runs continue to be attributed to the work orders 
provided by the Other Hanford Contractors for level of effort activities at a higher value than the work 
performed to date.  Bechtel Hanford, Incorporated, remains behind schedule in sending waste for 
disposal and verification.  Work performed for CH2M Hill Hanford Group continues to under-run due to 
the level of effort activities that were estimated at a higher value than the work performed, and well 
drilling work that is behind schedule.  Inter-DOE Work Orders continue to under-run as waste shipments 
from off-site generators remain under plan because of impacts from continuing resolution, etc. 
 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

National Programs (T&P, WM) 763 763 671 0 0% 92 12% 945
RFS/DOE-Directed 9,824 9,824 8,549 0 0% 1,275 13% 11,299
Work for Federal Agencies 5,504 5,504 5,438 0 0% 66 1% 7,794
Work for Non-Federal Agencies 828 828 717 0 0% 110 13% 1,444
Inter-DOE Work Orders 2,855 2,855 2,536 0 0% 319 11% 3,266
Work from PNNL 5,957 5,966 5,091 9 0% 875 15% 6,900
Work from BHI 2,325 2,337 1,752 12 1% 585 25% 2,581
Work from CH2M 49,693 49,569 48,699 -124 0% 870 2% 54,905
Other Work for Others 476 476 414 0 0% 62 13% 513

Total Work For Others 78,224 78,120 73,866 -104 0% 4,254 5% 89,648

Fiscal Year To Date ($K)
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FY 2003 SCHEDULE/COST PERFORMANCE, CONTINUED 
 

Performance Analysis  
FYTD and Monthly ($000s)
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Monthly BCWS 2,400 11,443 6,138 5,483 9,442 5,853 7,576 7,154 7,631 6,954 8,149 11,424

Monthly BCWP 2,065 11,152 6,023 5,420 9,941 6,151 7,545 7,222 7,391 7,171 8,039

Monthly ACWP 3,084 7,994 7,120 6,912 6,704 8,206 5,896 8,204 6,703 6,008 7,035

FYTD BCWS 2,400 13,844 19,982 25,464 34,907 40,760 48,336 55,490 63,121 70,075 78,224 89,648

FYTD BCWP 2,065 13,217 19,240 24,660 34,601 40,752 48,297 55,519 62,910 70,081 78,120

FYTD ACWP  3,084 11,078 18,198 25,111 31,814 40,020 45,917 54,121 60,824 66,831 73,866

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

 
 

FY 2003 FH FUNDS VS CONTRACT ($000) 
 

National Programs (T&P, WM) $ 4,098 $ 1,405 

RFS/DOE-Directed 19,346 13,344 

Work for Federal Agencies 14,846 9,582 

Work for Non-Federal Agencies 2,473 2,236 

Inter-DOE Work Orders 4,489 4,686 

Work from PNNL 9,640 10,840 

Work from BHI 5,024 2,637 

Work from CH2M 51,186 54,511 

Other Work for Others 400 200 

Total Work for Others $ 111,502 $ 99,441 

Expected Funds 
(includes 
carryover)

FYTD Budget 
Authority 
(includes 

carryover)

 


